

Šprint 1 (28.9. - 5.10.)

MFC Jira

ST - sub task

US - user story

MFC Sprint 1

Sorted by:

Key descending

1–12 of 12 as at: 20/Oct/16 7:59 PM

T	Key	Summary	Assignee	Status	Epic Link	Remaining Estimate	Story Points	Time Spent
ST	MFC-15	MFC-10 / Vytvorenie prvej inštalácie pre Angular	Martin Prekala	DONE		4 hours		2 days
ST	MFC-14	MFC-10 / Vytvorenie stránky v Angular	Martin Prekala	DONE		1 day		2 days, 1 hour
US	MFC-13	Infraštruktúra projektu	Igor Šimko	DONE	Technické	1 day	13	6 hours
ST	MFC-12	MFC-10 / Návrh UI pre zobrazenie jedál	Miroslav Rác	DONE		5 hours		3 hours
ST	MFC-11	MFC-10 Vytvorenie skriptu na sťahovanie dát	Jozef Balún	DONE		2 hours, 57 minutes		5 hours, 3 minutes
US	MFC-10	Zobrazenie listu jedál	Miroslav Rác	DONE		2 days	34	
US	MFC-9	Vytvorenie sady otázok	Miroslav Rác	DONE	Dotazník	4 hours	5	5 hours
US	MFC-8	Vytvorenie google form pre dotazník	Miroslav Rác	DONE	Dotazník	1 hour	1	1 hour
US	MFC-7	Vytvorenie repa na vylistovanie jedál	Matej Schwartz	DONE	Technické	1 hour	2	

T	Key	Summary	Assignee	Status	Epic Link	Remaining Estimate	Story Points	Time Spent
US	MFC-6	Vytvorenie repa na sťahovanie dát	Matej Schwartz	DONE	Technické	1 hour	2	
US	MFC-5	Vytlačenie plagátu	Štefan Schwartz	DONE	Manažment	30 minutes	1	
US	MFC-4	Template na dokumenty	Igor Šimko	DONE	Manažment	4 hours	3	

Created Thu, Oct 20, 2016 6:48 PM by Igor Šimko

Last Updated Tue, Oct 25, 2016 5:41 PM by Igor Šimko